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United States Environmental Protection Agency
POLLURTeIg(i)(I)\?lzlEPORT EPA Region 5 Records Ctr.
TANCADMMOA

261751
Date:  Wednesday, September 06, 2006

From: Michael Harris, OSC

To: David Chung, U.S. EPA Linda Nachowicz, US EPA

Beverly Kush, U.S. EPA Mick Hans, U.S. EPA

Sam Borries, ERB 2 Section 2 Ross Delrosario, ERB Enforcement
Support

Afif Marouf, U.S. EPA Tom Krueger, EPA

Sally Jansen, EPA Fushi Cai, U.S. EPA

John Maritote, U.S. EPA Carol Ropski, Emergency Response
Branch

Subject: Final POLREP
Universal Form Clamp Fire
840 25th Street, Bellwood, IL
Latitude: 41.8772
Longitude: -87.8636

POLREP No.: 5 Site #: BSEH
Reporting Period: 8/4/06 TO 8/31/06 D.O. #:

Start Date: 6/14/2006 Response Authority: CERCLA/OPA
Mob Date: 6/14/2006 Response Type: Emergency
Completion Date: 8/31/2006 NPL Status: Non NPL
CERCLIS ID #: ILNO000510095  Incident Category: Removal Action
RCRIS ID #: Contract #

FPN# Reimbursable Account #

Site Description
See POLREP #2

Current Activities

On August 9, 2006, Commonwealth Edison (ComEd) contractors, SET Environmental Inc.
(SET) received the analytical confirmation soil data for the re-excavated transformer area,
which is located east of the transformer concrete pad and west of the building wall. All
samples had no detections of PCBs. On August 18, 2006, SET mobilized back to the site and
back filled the excavated transformer area with CA6 stone.

On August 31, 2006, the 25 cubic yard roli-off box containing forensic evidence debris from
the west room was transported by EQ Industrial Services and disposed of at EQ Detroit Inc.
in Detroit, Michigan.



CastleUs fire watch personnel are onsite 24 hours per day, seven days per week, until the fire
sprinkler and alarm system is operational.

Planned Removal Actions
None

Next Steps
None

Key Issues
Universal needs to submit Porackys Phase I Clean-up Report and U.S. Risk Management
Phase II Clean-up Report to U.S. EPA.

Estimated Costs *

[ Total To r %
} o Budgeted | Date | Remaining | Remaining
Extramural Costs
PRP- Transportatioﬁ&DispésaQ$370,000.ooj $370,000.00 $Q‘.00 " 0.00%
PRP- Techinicai C-onrtrécvtﬂorlsj $90,000.00  $'9('),600.00‘ |  _$0.0'0'1 i(_),.t_)_o%
PRP- Cleanup Cbﬁtractors $250,060.00' $250,000.00 $0.0b' 0.00%
RST/START 1 $27,000.00| $25,020.00 $1,9_80.00 1.33%
Intramural Costs |
Tkotal}Site Costs” T | .$7‘3'».7,000.06:l '3$.735,020.00: $1,980.00 0.27%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity | Manifest # ( Disposal Facility
Non-Hazardous Non Regulated 25 cubic  |MI19604701 l EQ Detroit Inc. in Detroit,




[Solid/ Debris Waste | yard

“Michigan.

www.epaosc.net/UniversalFormClampFire




